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_Date:  Wednesday, April 30, 2008 .

s

- http:)/www.epaosc.org/sites/1299/ﬁ1e$/elldonfarrqﬁrehole_epa _polr..,

Umted States Environmental Protection Agency ~ ORIGINAL
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POLLUTION REPORT

From: Dominic Ventura SoMS BecD
Subject: : ‘

Contmuatlon of ‘work

Elkton Farm F1rehole

183 Zeitler Rd Elkton, MD

* Latitude: 39.6292184 o

Longitude: -75.8681150 h .
POLREPNo: 59 o Site#: : A3DHRV
Reporting Period:  4/14-4/25/08 D.O.#: S
Start Date:_ , .+ Response ‘Authority: CERCLA
Mob Date: - , ' " Reéspoiise Type: Time-Critical
‘Demob Date: _ NPL Status: ‘ Non NPL
Completion Date: o Incident Category: -~ Removal Action,
CERCLISID #: - ' . Contract # ’
RCRISID #: - o .
Site Descnptlon

Work Mission Statement'

-

Safely and efflc1ently mvestlgate and remove Munitions and Explosives of Concern (MEC);

' Matenals Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

explosively contammated soﬂ(’INT) from the Elkton Farms Flrehole Slte, as defined in EPA's
geophyswal study B ,

Current Actmtnes K ' .

The site was remobed on January 21, 2008 with a limited crew. One UXO team was mobed Team

will continue magging and dlggmg activities in remaining Phase 1 grids. During this reporting period
three more grids were completed. On Apr 22, grid L1a, on Apr 18,J1d passed and on. Apnl Tgid

- J lc were fmahzed

1 “Total Gl'ldS Cleared Gov't QA 75 . L ‘ '
2. Total MEC/MD found:-26,963 (MEC items mclude detonators,grenade fuzc blastmg caps,tracer
elements, incendiary bomblets, flares etc. etc.)

4. Total MD found: 4,644Ibs.

5. Scrap metal found: 2214lbs

6. Total Phase II processed soils: 77,789. cuft

 On April 28; 2008 the ERRS contractor initiated excavation of the fireholes as per the 5pproVed
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hup:}/www.epadse.org/sites/ 1299/ﬁles/elktonfarmﬁrehole'_epa . polr....
-Trommel Slftlng SOW. Excavatlon commenced ahead of the moblhzatlon of the trommel machine
to allow for prepped soils to be air drying. The mobilization of the-trémmel will occur on 5/1 and
actual soil sifting will occur either 5/2 ot 5/5 depending on weather conditions. Presently staged

stockpiled soils from the hydro aeration efforé will be trommel sifted initiated followed by
stockpiled soils from the ﬁrehole excavatlon :

START has finalized the modlﬁcatlon to the site Air Momtonng/ Samplmg and Analytlcal
Plan. Sampling for airborne asbestos fibers. commenced on 4/29 due to rainy weather on
~ 4/28. Three samples will be collected from the excavation zone (upwmd downwind and personnel)
.+ and shipped to lab for same day turnaround. Initial results are pending.

—_

’ ‘Next Steps :
~ Contiriue excavation and trommel 51ﬂmg of ﬁrehole soils.
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